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Baseline Development

System Plan 4

Technical 
Baseline

Cost & Schedule 
Baseline

• Consent Decree / TPA 
Compliant

• C Farm Retrievals - 2014

• WMA C Closure - 2019

• WTP Hot Commissioning -
2019

• Treat all Tanks Waste - 2047

• Independently Verified
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Budget Profile
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Tank Farms Annual Funding Profile
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Major TF Work for WTP Hot Commissioning

 Waste Feed Delivery

– Mixing Systems

– Sampling Systems

– Infrastructure Upgrades

 Mechanical

 Electrical

 Ventilation

 Additional Needs

– Secondary Waste Treatment

– Interim Hanford Storage

Installation of Upgraded Valve Pit Cover BlockInstallation of Upgraded Valve Pit Cover Block


